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August 7, 1998

Ms. Magalie Salas
Secretary
Federal Communications Commission
1919 M Street, N.W., Room 222
Washington, DC 20554
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AUG - 7 1998

f'EiDBW. COt.fMtJNcATlONS GOilo!UIS8ION
0f'FICE OF THE 8ECAETAAv

Re: Ex Parte Presentation
CC Docket No. 97-213 (Communications Assistance to Law Enforcement Act)

Dear Ms. Salas:

On Thursday, August 6, 1998, the Cellular Telecommunications Industry Association
("CTIA"), represented by Michael Altschul, the Personal Communications Industry Association
("PCIA"), represented by Mary McDermott and Todd Lantor, the Telecommunications Industry
Association ("TIA"), represented by Grant E. Seiffert and Stewart A. Baker, and the United
States Telephone Association ("USTA"), represented by John Hunter, met with Ari Fitzgerald,
Legal Advisor, Office of Chairman William E. Kennard, regarding the above-referenced
proceeding.

The parties discussed reasons why the commission should grant a two-year extension of
the CALEA compliance date. Industry representatives noted that although manufacturers have
already devoted significant resources to the implementation of CALEA ever since its enactment
in October 1994, it is generally accepted by all parties that the current compliance date of
October 25, 1998, simply is not achievable. The trade association representatives added that
although manufacturers will make partial solutions generally available as early as 1999, most
manufacturers do not anticipate having a complete J-STD-025 solution available for all switch
platforms until at least 2000. They provided Mr. Fitzgerald with a copy of an August 4, 1998, ex
parte filing from TIA containing the CALEA development schedules of numerous switch
manufacturers. A copy ofTIA's ex parte submission is attached hereto.
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Industry representatives told the commission that since carriers have until October 25,
1998 to be in compliance with CALEA, any extension of the CALEA compliance date should be
made effective October 25, 1998, and that the commission has the legal authority to do this.

Pursuant to 47 C.F.R. § 1.1206, one original and one copy of this letter are being filed
your office. If you have any questions regarding the filing, please feel free to contact me.

Sincerely,

=-1~;fi~
Todd B. Lantor
Manager, Government Relations
Personal Communications Industry Association
(PCIA)

cc: Ari Fitzgerald

Enclosure
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August 4, 1998

Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
1919 M Street, N.W. - Room 222
Washington, D.C. 20554
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EX PARTE SUBMISSION

Re: In the Matter of Communications Assistance for Law
Enforcement Act, CC Docket No. 97-213

Dear Ms. Salas:

In recent meetings with the Telecommunications Industry Association ("TIA")
regarding the Communications Assistance for Law Enforcement Act ("CALEA"), several
Commission staff expressed interest in switch manufacturers' CALEA development schedules
and in what efforts manufacturers have made to implement CALEA since the adoption of J-STD­
025 in December 1997.

Manufacturers have devoted enormous engineering resources to the
implementation of CALEA ever since its enactment in October 1994. Indeed, despite the
continued confusion and delays regarding both the capability standard (J-STD-025) and the final
notice of capacity, ·many manufacturers will make at least partial solutions generally available as
early as 1999. However, with the exception of Alcatel, none of the manufacturers anticipate
having a complete J-STp-025 solution availabl~ for all switch platforms until at least 2000. That
is why an extension to 8ctober 25,2000 is necessary.

For example, Nortel plans to implement its J-STD-025 solution for one product
(the DMS-l 00) in a series of three generic software upgrades: in the fourth quarter of 1998, the
second quarter of 1999 and the fourth quarter of 1999. However, similar solutions for other
products will not be available until after that date. Similarly, Motorola plans to make
approximately 90-95% of its J-STO-025 solution available by the second half of 1999.
However, because of the delays and confusion that surrounded J-STD-025, the remaining 5-10%
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will not be available until the next generic upgrade in late 2000.

In order to give the Commission a clearer impression of each manufacturers'
proposed schedule, attached are copies of the information manufacturers provided the FBI in
March and April of this year as part of an intensive, 60-day cooperative exercise. I At the request
of the Attorney General, almost all of the major switch manufacturers voluntarily disclosed
detailed (and sensitive) technical and financial information regarding their proposed solutions.
The purpose of the exercise was to generate reasonable cost estimates for both J-STD-025 and
the FBI "punchlist" that government officials could use in making policy decisions.

As part of this 60-day process, manufacturers provided the FBI with their best
estimates of when their respective J-STD-025 solutions would be generally available. The FBI
has included some of this information in a recent ex parte submission to the Commission.2

However, because the FBI's ex parte only provided information for two switch manufacturers,
Commission staff requested that TIA provide similar information for other manufacturers.

It should be remembered that most of these schedules were prepared in late March
and early April. In some instances, schedules already have changed -- either as a result of the
continued policy disputes surrounding CALEA implementation (which many manufacturers
expected to have been resolved by early summer) or because of the vagaries experienced in any
software development effort of this size.

It also should be kept in mind that these schedules only identify when
manufacturers expect their solutions to become "generally available." Even once a product is
generally available, manufacturers -- working with their carrier customers -- require additional
time to install these products in the facilities of each customer.3

In addition, two manufacturers that were not involved in the 60-day exercise have
agreed to include their estimated development schedules in this submission.

2 TIA is unaware of why the FBI chose to provide only two development schedules
in its submission. All ofTIA's members would have been happy for the FBI to share this
information with the FCC. In fact, since May (when the FBI's report was first supposed to be
published), TIA has lItged the FBI to release its report -- both to the Commission and to
manufacturers (who still have never seen a complete copy of the report).

3 Of course, these development schedules were also based on J-STD-025 (and, in
some instances, the FBI punchlist) as they existed at the time. Manufacturers will require
additional time if any revisions are made to the J-STD-025 or the punchlist. How much time will
vary from manufacturer to manufacturer.
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The technical effort involved in implementing CALEA is among the largest and
most complex currently faced by manufacturers. Central office switches literally have several
times the number of lines of software code that were used to launch the space shuttle. CALEA
impacts nearly all of the call processing and feature control functionalities of the switching
network. Implementing a CALEA solution, therefore, not only requires extensive design efforts
but also significant testing.

Manufacturers have devoted considerable resources to designing sophisticated
technical solutions for CALEA. Hopefully, with the type of guidance and compliance schedules
called for in the recent letter by Chairman Henry Hyde and Ranking Member John Conyers, Jr.,
manufacturers can complete the process of designing, developing, testing and installing these
solutions in an efficient and expeditious manner.

Pursuant to 47 C.F.R. § 1.1206, an original and two copies of this letter and
attachments are enclosed for filing. Please do not hesitate to c'ontact me if you have any
questions.

Sincerely,

Stewart A. Baker

cc (wi encl.): Dan Connors
Ari Fitzgerald
Jim Green
Karen Gulick
Paul Misener
Dan Phythyon
Peter Tenhula
David Wye
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Ericsson
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Lucent

StryICl Plttfotm J=ITQ:OJI
,.....,./QwratAv....... Dnl1

5ESSf>.2000
Wireline Platform
Autoplex Wireless
Platform

3Q2000

3Q2000

1Q 2001

3Q 2001 2

The above dates are based upon the assumption that the J-8TO..Q25 requirements are
frozen and will not change. AdditionallyI general availability data for the Punch List
items are based on the best information we have been able to gather to date. Once the
Punch List items have been standardized. this data must be revisited and is subject to
change. Additional proprietary assumptions have been provided to the FBI pursuant to
a non-disclosure agreement. and are not. included herein.

-
1 General availability dates are reliant upon the absence Of anyd~ outside of Lucent's control.
General Availability dates represent the dates upon which Lucent anticipates that it will make its
CALEA solutions available to carriers. VWh regard to the general availability of the J-STO-025
solution for both platforms, Lucent will strive~ meet a 10 2000 date, but has prOVided the 30
2000 period in the above table to accou'1t tor QJrrent resource limitations.
2 General availability of the Punch List solution by this date is dependent upon the balloting and
approval of the enhanced surveillance services (ESS) standard by 10 1999.
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At the tinal phase ofJ·Sro-025 deployment, the requirements ofJ·STD-025 will be supported in the Motorola C10 CAI.EA
prCMJuCI. .

nOle: punch-list capabilities will be available approximately two years after publicalion of an industry ~*ndarJ (:o\'Cring
punch-list requirements, but not befOre the mic.kllc of 2001.
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NOKIA

Nokia will have 90% of J-STD-025 available for deployment by 2Q99. Due to the
conflicts on certain portions of the standard, an example being the Change message,
which kept these portions unstable until very late in the standardization process, the
remaining 10% will be unavailable untiI2QOO-3QOO. Both ofthese estimates depend on
the timely availability of the CIS collection equipment for testing purposes.



Nortll DMS-lOt

The DMS-lOO fImlly ofswitches is Norte!'s18 11& hip cap8Ci.ty ceatral ofBoe switc:hill&
applicatioD daIped for end office '*- !beDMS..100 providel exIIa.Sive raideaCiaJ BDd bu8ineu
SIl'Yi-. .....flam bllio~ service to a full 1iDc of1d'¥lDClCl voicellld data services tor
relidlndal ad bI__ lDIIketI. It is deployeclextaIlwly IaOA the Uniteds-.by awldo I8DF
of.-rice providers.

SolWUm tIWJI1IIbIlitJI dtJteI

NOdel will ••• itl CAL!A IOlu&iaD ftIr die DNl-l00 illphI- It will IUe iNr diIIiJact
paeric .aw.e=-_ to fallyequip a DMS-IOO IWi1dl with all the CIpIhUitieI of J-sTD-02S
md 1M ftpuDCh list.. 'nle tint dne "-;cm- wiD all~ CIIPIIft1i1ies
....tbe~lilt.·n.fint.....,.,. _~in.,iNlthClUM*

of I"', tM secoacI quarter of 199f•._ dID CodCI'** of1999. n. "puDch list' capUilities
wiI1 be DIIde avai1ab1. ill the IIC&Dl quater 0£2ooo.

N..... DMS-JO

The Norte1 DMS-10 switch is a ..u. to medium siD swhcla 1Ut is typically capable of
provktiDa local.l~ IDd tandem III'Vloe far up to 12,100 sabIeribers. The DMS..IO
pro'VideI ..mae in avat number ofnallDd subulbalocatioDl in the Uaited States.

Soltllioll tlWII14bUIty __

NorIal wUlle1eMe ita CALIA.... em. tile DMl-10 inph_. It will taD two software
..-icm.- to fbDy equip aDM8-10 swiIDhwIdl1lloll elf.....of]-sTJ).02511d the "puDch
list.. The first...~nI..will..1'''''*r.0Ida ispIMedelwiD iDc1Ude
only thole capabiJ1dII withiJl J-sTJ).025. The "puDch list" capabl1ltiel will 'be mIdo available in a
secoad acneric IOftwIre~ lIJlIIoximlfely 12...... Iftcr the tintNt... CUIMIt estimMes
of the paeric IOttwIre re1eMe timeliftflll ant fIrIt ret.. in the fouth quarter of 1999 and second
relase iJl the toUlth qt1Itl'ter of2000. .
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Siemens
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